

EBINGER

Project Summary

Project Type: Interior Renovation

Department: Facilities

Status: Initiated

Unit Number: 23051

Budget Amount: \$33,869

Budget Year: 2012

Construction Start Date: June 2012

In Service Date: August 2012

Anticipated Completion Date: September 2012

Plaster in the gymnasium is failing and posing an environmentally unsafe area for student and staff.

Financial Details

Project Phase	Original Budget	Current Estimate:	\$37,180
Design:	\$3,023	Expenditure to Date:	\$0
Construction:	\$28,528	Percent Complete:	0%
Environmental:	\$464	Funding Source:	CPS Resources
Management:	\$1,854		
Project Total:	\$33,869		

Details



Ideal Program Enrollment: 510

2011/2012 Enrollment: 704

Space Utilization Index / Status: 38% (overcrowded)

Performance Level: Level 1

Building Age: 86 Years

Network: O'Hare ES

Scope

This project will be funded under FY12 (not yet approved as of this writing) CIP Plan / 6.0 Supplemental Facility Renovation and its scope is to address ONLY plaster issues at the Gymnasium.