

WOODSON

Project Summary

Project Type: Board of Education Approved School Action
 Department: Facilities
 Status: Construction
 Unit Number: 26541

Budget Amount: \$48,661
 Budget Year: 2012
 Construction Start Date: June 2012
 In Service Date: August 2012
 Anticipated Completion Date: September 2012

Woodson was selected by Chicago Public School officials as an approved school action for a turnaround.

Financial Details

Project Phase	Original Budget	Current Estimate:	\$340,000
Design:	\$4,343	Expenditure to Date:	\$37,697
Construction:	\$40,987	Percent Complete:	11%
Environmental:	\$666	Funding Source:	CPS Resources
Management:	\$2,664		
Project Total:	\$48,661		

Details



Ideal Program Enrollment: 840
 2011/2012 Enrollment: 370
 Space Utilization Index / Status: -56% (underutilized)
 Performance Level: Level 2
 Building Age: 47 Years
 Network: Burnham Park ES

Scope

The work planned at this facility is the result of CPS's Board Turnaround Action; it is funded by the (not yet approved as of this writing) FY12 capital plan, 10.8 (Office of School Turnarounds) at \$200,000 project-complete (or, approx. \$142,000 construction).
 The main elements of the work focus on:
 √ painting,
 √ one playground

However, the facility is being holistically scoped for any other deficiencies that may take precedent, to assure an appropriate educational environment.

This is a scope-to-budget project.

_____ This is an OSI Turnaround school

