

Disaster Recovery Phase II

Project Summary

Location: Citywide
Department: Information & Technology Services
Status: Planning
Unit Number: 12510

Budget Amount: \$400,000
Budget Year: 2013
Project Start Date: July 2012
Anticipated Completion Date: June 2013

Develop a disaster recovery ("DR") plan and IT Infrastructure to enable the Board to continue business in the event of a disaster or other significant disruption event.

Financial Details

Table with 3 columns: Project Phase, Original Budget, Current Estimate. Includes summary rows for Current Estimate, Expenditure to Date, Percent Complete, Funding Source, and Operating Impact.

Details

Scope

Determine recovery site options will be best for CPS, implement the DR site and test the recovery plan. Document the current and recovery environments and create action plans to follow at the time of a disaster, specifically for each system and application.

Develop a strategy for maintaining and auditing the plan, including onboarding new applications and managing modifications to existing systems.