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Project Summary

Project Type:Turnaround School Improvement
Department:

Status:Planning
Unit Number:22951

The condition of the facility will be refreshed to further the sense of transition taking place amongst the leadership and to 
compliment the new school identity. Minimal cosmetic repairs will be provided to improve surfaces such as floors, walls, and 
ceilings. Lunchroom capacity will be expanded to meet the needs of the projected enrollment.  The school will have a hard-
wired computer lab.

Budget Amount:$2,700,000
Budget Year:2013

Financial Details

Details

Project Phase

Project Total:

Original Budget
Design:

Construction:
Environmental:
Management:

Scope

• IT infrastructure and equipment  upgrades to support new programs and incoming 
students.
• 20% ADA and local building code required accessible path of travel features.
• Programmatic ADA upgrades.
• Improvements to the existing facility to ensure that the building is in accordance 
with applicable building codes.
• Targeted mechanical upgrades to ensure an adequately operating heating and 
cooling system (if cooling currently exists).
• Specific and limited improvements to the building envelope (parapets, masonry, 
roof) to eliminate any potential water infiltration.
• Specific interior improvements to the  floors, walls and ceilings of  
classrooms/corridors primarily, to enhance the condition of the learning 
environment.
• Furnishings, fixtures and equipment to support the new programs and students.
• New window A/C units and supporting infrastructure to meet the demand of every 
classroom.
• New library facility.

Ideal Program Enrollment:630
2011/2012 Enrollment:334

Space Utilization Index (Status):-47%
Performance Level:Level 3

Building Age:113 Years
Network:Pershing Elementary Network

$2,700,000
$152,220
$38,077

$167,851

Facilities

(underutilized)

Current Estimate: $2,700,000

Expenditure to Date: $0

Percent Complete: 0%

Operating Impact: $0

Funding Source: CPS Resources

Estimated Project Start:April 2013
Estimated Project Complete:December 2013

$2,341,852
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