Chicago Board of Education Project Detail

Construction Manager

Project Type: Capital Project Support Services Budget Amount: $500,000
Department: Facilities Budget Year: 2015
Status: Planning Estimated Project Start: July 2014
Unit Number: Estimated Project Complete: June 2015

Project Phase Original Budget Current Estimate: $500,000
Equipment: Expenditure to Date: $0
Services: Percent Complete: 0%
Software: Funding Source: CPS Resources
Project Total: $500,000 Operating Impact: $0

Scope

2015 Construction Manager
5/1/14 3:55:04 PM



