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Intrinsic at 79 W. Monroe Project Schedule 
August 1, 2018

NEW SCHOOL 
APPLICATION 

08/01
CPS DECISION 

TBD

CPS MILESTONES

ZONING / PERMIT 
MILESTONES

DESIGN / 
CONSTRUCTION 

MILESTONES

PROPERTY 
MILESTONES

SPECIAL USE 
APPLICATION 

4 WEEKS

SUBMIT
ZBA 
TBD

ZBA 
HEARING

TBD

SUBMIT FOR 
PERMIT

1/1

RECEIVE 
PERMIT

3/1SCHEMATIC 
DESIGN 
8 WEEKS DESIGN 

DEVELOPMENT
8 WEEKS CONSTRUCTION 

DOCUMENTS
12 WEEKS

CONSTRUCTION 
20 WEEKS

MOVE IN 
4 WEEKS

SCHOOL
STARTS

9/1

SIGN 
CONDITIONAL 

LEASE
10/15

SIGN 
LEASE
12/15

TAKEOVER SPACE
2/1

LANDLORD 
PREPARATION

6 WEEKS


