Project Summary

Project Detail

r oject Summary				
Location: Central Office	Budget Amount: \$250,000			
Department: Information & Technology Services	Budget Year: 2011			
Status: In Process	Project Start Date: June 2011			
Unit Number: 12510	Anticipated Completion Date: December 2013			

Oracle Financial systems use Oracle's "Internet Application Server" as the application server software. Oracle will be discontinuing this product and requesting clients to migrate to newer technology. The new application server is called Oracle WebLogic Suite. Oracle will be providing the migration path to purchase these new technology licenses with a discounted price.

Financial Details				
Project Phase	Original Budget	Current Estimate	Current Estimate:	\$250,000
Equipment:	\$250,000	\$250,000	Expenditure to Date:	\$31,788
Services:	\$0	\$0	Percent Complete:	13%
Software:	\$0	\$0	Funding Source:	CPS Resources
Project Total:	\$250,000	\$250,000		

Details

Scope

Project migrates users to WebLogic Suite due to the discontinuing of Oracle's "Internet Application Server".