

IPM Upgrade

Project Summary

Location: Central Office
 Department: Information & Technology Services
 Status: In Process
 Unit Number: 12510

Budget Amount: \$200,000
 Budget Year: 2011
 Project Start Date: June 2011
 Anticipated Completion Date: December 2013

IPM system has new release which also supports Linux operating systems. With this upgrade it will allow to consolidate the platforms and also allow ITS to better manage the application.

Financial Details

<u>Project Phase</u>	<u>Original Budget</u>	<u>Current Estimate</u>		
Equipment:	\$200,000	\$200,000	Current Estimate:	\$200,000
Services:	\$0	\$0	Expenditure to Date:	\$100,000
Software:	\$0	\$0	Percent Complete:	50%
Project Total:	\$200,000	\$200,000	Funding Source:	CPS Resources

Details

Scope

Acquire an upgrade of existing IPM system software and hardware.