

**E-Business Suite Hardware and Database Upgrade**

**Project Summary**

Location: Citywide  
 Department: Information & Technology Services  
 Status: Planning  
 Unit Number: 12510

**Budget Amount: \$500,000**  
 Budget Year: 2013  
 Project Start Date: July 2012  
 Anticipated Completion Date: June 2013

Oracle E-Business suite has all critical financial systems supporting purchasing, payables, budget and operations process. To keep these critical applications stable it is very important for us to be on the supported version of hardware and software. Oracle will not release any new security patches or enhancements to the older version of the software.

**Financial Details**

<u>Project Phase</u>	<u>Original Budget</u>	<u>Current Estimate</u>		
Equipment:	\$0	\$0	<b>Current Estimate:</b>	<b>\$500,000</b>
Services:	\$500,000	\$500,000	<b>Expenditure to Date:</b>	<b>\$0</b>
Software:	\$0	\$0	<b>Percent Complete:</b>	<b>0%</b>
<b>Project Total:</b>	<b>\$500,000</b>	<b>\$500,000</b>	<b>Funding Source:</b>	<b>CPS Resources</b>
			<b>Operating Impact:</b>	<b>\$0</b>

**Details**

**Scope**

Oracle E-Business Suite: E-Business Suite Hardware upgrade; E-Business Suite Database upgrade to 11gR2 Oracle Database and Technology: Oracle Cluster Services, RAC, ASM upgrade to 11gR2; Oracle Database upgrade to 11gR2; EAC Platform (Oracle Fusion Middleware) upgrade to 11.1.1.6; Oracle Internet Directory (OID) upgrade to 11.1.1.5; Oracle Access Manager Implementation (Oracle SSO replacement); Oracle applications upgrade to 64-bit architecture from 32-bit with Linux server OS upgrade to 64-bit from 32-BIT