

Retro Commissioning

Project Summary

Project Type: Energy Performance Initiative
Department: Facilities
Status: Planning
Unit Number:

Budget Amount: \$6,900,000
Budget Year: 2013
Estimated Project Start: July 2012
Estimated Project Complete: December 2013

As part of the Mayor's initiative to "Retrofit Chicago", CPS will increase Energy Efficiency of our Top 100 most inefficient facilities.

Financial Details

Table with 2 columns: Project Phase, Original Budget. Includes sub-table for Current Estimate, Expenditure to Date, Percent Complete, Funding Source, and Operating Impact.

Details

Scope

Conduct an energy audit identifying potential energy conservation measures that would provide a payback between 0-5 years. All building mechanical systems and controls will be re-commissioned to ensure systems are operating efficiently and effectively.